

National WASH Multi-Stakeholder Forum 8

Hilton Hotel, March 30-31, 2017

One WASH report: How to make it for 2009 EFY?

John Butterworth, IRC WASH



Objectives

- One Plan, One Budget, One Report
 - Reflect on OWNP 2008EFY report and process
 - Identify lessons learned
 - Suggest improvements of 2009EFY





ONE WaSH NATIONAL PROGRAMME ANNUAL REPORT 2008EFY

Final draft version: 10 January 2016

Table of Contents

FOREWORD	1
EXECUTIVE SUMMARY	2
1.0 INTRODUCTION	9
1.1 One WaSH National Programme (OWNP)	9
1.2 Growth and Transformation Plan II	10
1.3 Consolidated WaSH Account (CWA)	10
1.4 OWNP M&E and this report	11
1.4.1 Integrated Annual Reporting	11
2.0 APPROACH AND METHODOLOGY OF THE REPORT	12
2.1 Results framework and key performance indicators	13
2.2 Limitations	16
2.3 Key Results	16
3.0 RURAL WASH	16
3.1 Rural Water Supply	16
3.1.2 Achievements: Extending Access to Safe Water	17
3.1.3 Key challenges and recommendations	23
3.2 Rural Sanitation and Hygiene	24
3.2.1 Achievements: Reducing Open Defecation	24
3.2.2 Key Challenges and Recommendations	31
4.0 URBAN WASH	32
4.1 Urban Water Supply	33
4.1.1 Achievements: Extending Services in a Context of Rapid Growth	33
4.1.2 Key Challenges and Recommendations	36
4.2 Urban Sanitation and Hygiene	37
4.2.1 Achievements: Taking on the Health and Environmental challenge	37
4.2.2 Key Challenges and Recommendations	40
5.0 INSTITUTIONAL WASH	42
5.1 WaSH in Schools	42
5.1.1 Achievements: Primary Schools	42
5.1.2 Achievements: secondary schools	47
5.1.3 Key challenges and recommendations	49
5.2 WaSH at Health Facilities	52
5.2.1 Achievements	52
5.2.2 Key challenges and recommendations	54
6.0 EMERGENCY WASH	55
6.1 Achievements: Responding Quickly to Drought and Floods to Save Lives	55
6.2 Key Challenges and Recommendations	59
7.0 CAPACITY BUILDING AND PROGRAMME MANAGEMENT	60
7.1 Capacity Building	60
7.1.1 Capacity Building through CWA	60
7.1.2 Training MoWIE staff	62
7.1.3 Other	62
7.2 Programme Management and Coordination	62
7.3 Environmental and Social Safeguards Implementation	66
7.4 Key Challenges and Recommendations	66
8.0 WASH INVESTMENTS	67
8.1 Sources of Finance	67



OWNP 2008EFY report

- coordinated by the National WASH Coordination Office
- assisted by OOWNP reporting task force
- produced October-December 2016
- included consultative workshop at end December 2016
- released at MSF in March 2017
- part of DFID-funded technical and managerial support to OOWNP M&E



OWNP 2008EFY report

- compiled, analysed and interpreted data from WASH ministries and other sources
- provides overview of sector progress against OOWNP Key Performance Indicators



Data sources

- existing MIS systems (HMIS, EMIS, IBEX, water supply and sanitation directorate reporting) and annual sector review reports
 - Facilitated through a signed data sharing agreement
- CWA annual reporting
- WASH cluster reporting
- other published data sources and reports including CSA survey data e.g. 2016EDHS, World Bank, UNICEF and NGO reports etc
- questionnaire survey of regions to fill gaps (water investments) and NGOs



Key findings: Looking back at the 2008EFY report

- Can use and add value to existing data
- Sector reports strengthened through process (education)
- KPIs did not reflect well GTPII requirements
- Data was not available for some KPIs



Major recommendations: Looking forward to the 2009EFY report

- update indicators in line with GTPII and SDG requirements
- draw on new data sources (on water supply assets, equity and inclusion, water quality etc.)
- smooth flow of data from existing MISs
- work with all WASH Ministries to improve their data and reporting
- further engage regions in additional data collection and validation
- develop capacities to generate the report



Proposal

- Produce the OWNP 2009EFY report by December 2017, extending and improving the report based on new data sources and feedback on the 2008EFY report



Thank You

