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To: Embassy of Finland
Ato Binalf Andualem, ANRS Vice president & Head of BoE
Ato Ayenew Belay, Head of BoFED
Ato Girma Tesfaye D/Head of BoFED
Ato Zemene Tsehay, Head of WRDB
Ato Ayalegne Mulualem, Head BOH
Ato Yimer Habtie, Water supply core process owner
Mr Arto Suominen, CTA, COWASH
Ato Abrham KebedeCOWASH RSU TL

Subject: - Submission of 2008 EFY first quarter report

Dear Sir,

Enclosed here with please find the Amhara Region Community Led Accelerated WASH
(COWASH) project’s 2008 EFY first quarter physical progress and Regional Support Unit

{RSU} technical assistance report.
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COMUNITY LED ACCELERATED WA SH PROJECT IN AMHARA REGION {COWASH }

1. Introduction

The Community Led Accelerated WASH (COWASH) is a Water supply, sanitation and
Hygiene project which is a social development sector. It is a prbject by the joint effort
of the Governments’ of Ethiopia and Finland. The overall objective of the project is to
achieve universal access to WaSH in the rural areas of Ethiopia. The project purpose
is to support the acceleration of UAP rural water and sanitation targets attainment
through the establishment of an enabling environment and the implementation of

CMP interventions in selected rural areas of Ethiopia.

It is known that first quarter is the completion of the previous fiscal year and the
preparation stage for the implementation of the current fiscal year. During the

quarter there are no completed schemes from both new and rollovers of 2007 EFY.

In the quarter, the 2007 EFY physical and financial reports and important data in
relation to the projecf implementation was compiled and finalized. As preparatory
stage, the 2008 EFY core plan was finalized and approved by RWSC for COWASH
Amhara. And based on the approved core plan, detail annual planning of 2008 EFY

were performed with WASH partners at Region, Zone, and Woreda levels.

This report shows the 2008 EFY first quarter achievements. And the major

assistances and support provided during the quarter by the Regional Support Unit.
2. Capacity Building
2.1 Physical Capacity Building

There is no physical capacity building activity performed during the first quarter of

2008 EFY.
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2.2 Human Capacity Building

There is no human capacity building activity performed during the first quarter of

2008 EFY.
3. WaSH Facilities Construction

In the quarter there were no rural water points and institutional latrines
constructed. The 2008 EFY detail annual plan was prepared with WASH sector
partners at region, zone, and woreda levels and submitted to the RWSC members’
approval. As soon as the detail annual plan gets its approval, it will be distributed to

partners for the timely start of implementations.

Therefore, the cumulative number of constructed water points si.nce the start of
COWASH- Amhara remains with the same figure of what reported during the end
2007 EFY, which was 6,457. Similarly there was no Health and School institutional
latrine constructed during the quarter, and the cumulative number of constructed
Institutional latrine constructed since the start of COWASH- Amhara remains with

the same figure of what had been reported during the end 2007 EFY, which was 105,

Annex 3-4, 3-5, and 4-3 shows the cumulative water point constructions,

rehabilitation, and institutional latrine constructions.

4. Financial utilization of the quarter

In the 2008 EFY annual planning the Amhara COWASH has 4 budget categories, which

are.

» Investment budget for the construction of new community and institutional

{school & health) water points, institutional (school & health) latrines from
2
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Regional Government (GoE) Financing. And some Investment budget from GoF
financing for rollover institutional latrines from previous fiscal year.

»  Human capacity building budget from GoF financing.

>  Physical capacity building budget from Gof financing.

» Operational budget from GoE financing. But the Regional Suport Unit (RSU)
Technical Assistance Team's Operational budget, assistant accountant and
auditing expense of GoF budgets are from GoF financing.

As per the approved core plan and budget, the 2008 EFY budget by budget category is

shown with table A below.

Table A: 2008 £EFY budget as per the core plan figures by budget category.

Budget Source Total by budget
Budget Category (Birr) category
GoF GoE
Investment ©00,000,00 54,273,800.00 54,873,800,00
Physical Capacity Building 6,800,000.00 6.800,000.00 1
"Human Capacity Building 28,923,928.00 28,923,928.00
Operational costs 54,000.00 6,326,000.00 6,380,000.00
RSU Operational costs 5,569,055.00 5,569,055.00
BoFED Treasury & Contingency 2,920,976.00 2.000,388.00 4,921,364.00
Total by budget source 44,867,959.00 | 62,600,188.00 107,468,147.00
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Table B- Budget received, transferred, and utilized.

Budget Source Received Transferred Used by Balance from Usage from
from source to partners partners to received to
to date to date date date
Received | Transfe
{%) rred (%)

GofF- 2008, 2007, 2006, 226,580,502.43 | 212,633,582.34 | 207,408,354.48 | 19,172,147.95 92 08
2005, 2004 EFY & RWSEP e e L mhEmem
saving
GoE-WRDB -2008, , 2007,
2006,2005, 2004 EFY & 208,045,863.51 208,045,863.51 | 194,914,985.38 13,130,878.13 94 94
balance from 2003 EFY -
ACSI
GoE-BoE- 2008, ,
2007, 2006,2005 9,065,921.00 9,065,921.00 7,078,411.49 1,987,509.51 78 78
EFY
GOE-BoH -2008,
2007, 2006,2005 4,490,237.10 4,490,237.10 3,111,983.06 1,378,254.04 69 69
EFY
GOoE-BoFED-2008, 1,755,05C.00 1,755,050.00 1,087,004.42 668,045.58 62 62
2007, 2006 EFY

«Total 449,937,574.04 435,990,653.95 | 413,600,738.83 36,336,835.21 92 95

The ahove table- C, and Annex 5-2 shows the cumulative utilization by budget sources.

And Annex 5-1 shows both the quarter and annual budget utilization by budget source

and budget category.

5. Major Challenges faced and measures taken

S/N

Major challenges faced

Measures taken

No Major challenges faced during the first quarter of

2008 EFY.




COMUNITY LED ACCELERATED WASH PROJECT IN AMHARA REGION (COWASH )

6. AMHARA COWASH RSU technical assistances and other general activities
The major activities achieved by RSU in the quarter were:

o Field visits were made to CMP Zones and Woredas to support and follow up partners’
2007 EFY annual plan completion activities such as compilation and submission of
annual physical progress and financial reports, CMP data base, and other data
required for annual rebort compilation.

o Letter sent to WRDB, BoFED, BoE, and BoH, based on the estimated budget for 2008
EFY implementation of COWASH- Amhara with reference to the 2008 EFY GoE
budget stated in the project document. This helps each Bureau can request and get
allocated budget of 2008 EFY from the Region.

o Facilitations were made for the transfer of 70% payment for 26 Single cap Vehicles to
the regional procurement and property disposal service from WRDB. The
transportation of vehicles from Addis Ababa MOENCO main office to Bahir Dar was
assisted by assigning 2 RSU drivers. And RSU staffs assisted WRDB by communicating
Woredas and Zones for the soonest hand over of vehicles to woredas by WRDB.

o Facilitations were done in collaboration with WRDB public relation for the
arrangement of news preparation by Amhara TV about procured vehicles to promote
and give recognition for the Government of Finland and Ethiopia Bilateral Project
activities.

o Based on the order letter from BoFED, communication was done with Medhin

Insurance so that the new vehicle at BoFED can get Insurance Coverage.
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One of RSU old vehicles at BoFED with plate number 23-009 was handed over to
WRDB by the order letter frorﬁ BOFED.

Communications were made with WRDB about the payments of RSU office utilities
for the suppliers based on bid process done by WRDB.

Ambharic report was prepared and submitted to WRDB based on’the up to date
physical and financial progress of 2007 EFY annual plan.

The 2007 EFY physical progress and financial reports were compiled and submitted
to the COWASH-Amhara RWSC members. The annual report was submitted to the
RWSC members before the meeting date, September 3, 2015.

The 2008 EFY core plan finalized based on the reported remaining budget balance
end of 2007 EFY and the budget allocation of 2008 EFY as per the project document.
The Core plan was submitted to the RWSC members before the meeting date.
Facilitations were done for the arrangement of the RWSC meeting at Bahir Dar
venue by communicating with Embassy of Finland, Federal COWASH, and Regional
Bureau Heads. '

The 2008 EC agenda (datebooks) prepared by Federal COWASH were distributed to
WASH sectors and other relevant sectors in the Region, Zones and Woredas.

The 2007 EFY physical and financial progress reports and 2008 EFY core plan were
presented at the RWSC meeting of COWASH- Amhara which was held on September
3, 2015. |

The RWSC meeting minutes was prepared and sent to the RWSC members and other

participants for their comments.
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Based on the request of the Embassy of Finland, WRDB communicated about the

CMP Woredas which face rainfall shortage. The collected data was submitted to the

Embassy of Finland.

As per the request of Federal COWASH, data about ODF kebeles was prepared and

submitted.

RSU meeting was held on September 9, 2015 to discuss and decide about the date

and venue of the 2007 EFY annual review workshop and 2008 EFY annual planning

workshop. The decided venues were at Bahir Dar and Dessie on the dates of

September 24 to 26, 2015 and Oct 1 to 3, 2015 respectively. And the workshops

were conducted sucessefully.

ToR about the workshop venue and the required budget was submitted to WRDB

and approved. Communications were made with WRDB Procurement and Finance

section for the on time procurements of the workshop materials and other payments
preparations.

| Facilitation was made to arrange meeting between the COWASH Amhara RWSC

members or their representatives and the consultant responsible (FCG) for COWASH

phase Il project document preparation.

At RSU level discussions were made with the consultant responsible for COWASH

phase lll project document preparation.



Annex 3-4: Summary of Water Supply Schemes Canstructed by COWASH until end of reporting period {2004_ 2008 EFYQ1)

Region: Amhara

COMUNITY LED ACCELERATED WASH PROJECT IN AMHARA REGION (COWASH )

Year No. of Water Paints Constructed No of people using the water points No. of Peaple Having Access to the COMPLETED WPs with in 1.5km
of radius of the WPs
const HD HOW SPD sw D | RW RP Total HD HDW S5PD 5W | D| RW RPS Total HD» HOW 5P 5w D R |PSfrom | Total
ructi wit w H 5 with W H from with L) SPD
on h fro RP SPD RP H
RP m
SP
D
A. 2004
EFY
A1 Comm 771 212 g 0 0 a3 208170 | 74200 282370 200798 | 71572 272370
WPs
A.2 School a7 1 o o ] 43 12650 350 13040 12241 338 12578
WPs .
A3 Health 8 o 0 0 0 8 2160 [¢] 2160 2084 2084
Faci WPs
Sub Q 826 213 0 0 0 0 1039 0 | 223020 74550 oo 0 0 297570 0 215122 71910 0 0 0 0 | 287032
{ota
B. 2005 - 0
EFY
B.1 15 1259 291 0 0 o] 1565 1125 | 339930 442905 1125 339930 | 101850 442905
Communit,
v WPs
B.2 School 0 a1 5 o| o| o 26 21870 23620 21870 1750 23630
WPs
B.3 Health 0 18 1 0 0 0 19 4860 5210 4860 350 5210
Fac. WPs
Sub 15 1358 297 0 0 0 0 1670 1125 | 366660 | 103950 0 471735 1125 366660 | 103950 0 (4] ] 0 | 471735
tata
C. 2006
EFY
C.1 Comm 990 361 13 0 0 1364 191335 75106 6862 273303 191335 75106 6862 273303
WPs
C.2 Scheal 53 a o 0 0 57 28525 1537 30062 28525 1537 30062
WPs
C 2 Health 18 2 ol o 0 20 664 40 : 704 664 40 - 704
Fac. WPs
Sub o] 1061 367 13 0 u] 0 1441 0 | 220524 TG6E3 B862 | O 0 0 2304069 o} 220524 76583 6862 0 0 0 | 304069
tota
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D. 2007
EFY

D.1
commu
WPs

1504

639

29

2183

147

256061

128408

13192

2557

400365

147

256061

123408

13192

2557

400365

0.2 School
WPs

104

112

56254

3443

59697

56254

3443

59697

.3 Heal
Facil. WPs

11

12

768

500

1268

768

500

1268

Subtotal

1619

648

29

2307

147

313083

132351

13192

2557

461330

147

313083

132351

13192

2557

461330

E. 2008 EFY
Ql

E.l
Commu
WPs

E.2 School
WPs

E .3 Heal
Facil. WPs

Subtotal

£, Total
(2004 _
2008EFY
Q1)

F.1
Commun
WPs

18

4524

1503

42

6095

1272

995496

379564

20054

2557

1398943

1272

988124

376936

20054

2557

138894

F.2 S¢chool
WPs

285

13

303

119339

7080

126419

118830

7068

125958

F.3 Health
Fac. WPs

5%

59

8452

290

9342

8376

330

9266

Total

18

48064

1525

42

6457

1272

112328
7

387534

20054

2557

1534704

1272

1115390

384894

20054

2557

152416
7




COMUNITY LED ACCELERATED WASH PROJECT IN AMHARA REGION {COWASH )

Annex 3-5. Summary of Water Supply Schemes Rehabilitated by COWASH by until the end of reporting period
Fisacal year 2008 Q1

Region: Amhara

of construction

No. of Water Paints Rehabilitated

No of pecple using the Rehabilitated water points

No. of People Having Access to the REhabilitated WPs with in

1.5km radivs of the Wes

HOW
with
RP

HOW

SPD

SW

RwW

RPS
from
SPD

Total

HD

with
RP

HDW

SPD

sw

D
w

RW

RPS
from
SPD

Total

HD
w
with
RP

HDW

5PD

SW | D
w

RW
H

RPS
rom
SPD

Total

A 2004 EFY

A1 Cammunity WPs

70

23

93

A.2 School WP

A3 Health Facili.
WPs

Subtotal

70

23

93

B, 2005 £FY

6.1 Community WPs

36

126

B.2 School WPs

B.2 Health Facil, WPs

Subtotal

94

36

130

C. 2006 EFY

C.1 Community
WPs

46

19

GS

C .2 School WPs

C .2 Health Facil,
Whs

Subtotal

46

19

65

10
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D. 2007 £FY

0.1 Community
WPs 74 18 92 15217 | €094 21311 15217 6094 ) 21311

D.2 School WPs 4 1 S 1051 263 1314 1051 263 1314

D .3 Health Facil.
WPs

Subtatal 78 19 0 0 0 0 37 16168 | 6357 0 0 Q 0 22625 16268 6357 0 8] D 0 | 22625

E. 2008 EFY Q1

€.l Community
WPs

£.2 School WPs

£ .3 Health Facil.
WPs

Subtotal

F. Total (2004 _ 2008
Qt}

F.1 Community

WPs 280 96 Q o 4] 0 376

F.2 School WPs 8 1 o 0 o a 9

F.3 Health Facil.

WPs ] 0 0 Q a 0 9]
Total 288 97 0 0 0 0 385

RP- Rope Pump HDW —Hand Dug Well; SPD— On Spot Spring; SW- Shallow VWell; GRS —Gravity Feeding System

11
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Annex 4-3: Summary of Institutional Latrines Constructed by COWASH until end of 2008 EFY

Region: Amhara Fiscal Year(EFY): 2008 Quarter: |
Year of Construction/Institution No. of Latrines No. of People Benefiting from the Completed Latrines Remark
Constructed Male Fernale Total
A. 2004 EFY
Al School Latrines 3 550 1,448 #9938
A.2 Health Facilities Latrines - 2
Subtotal 3 1,550 1,448 2,998
B. 2005EFY
B.1 School Latrines 12 8,224 8,355 16,579
B.2 Health Facilities Latrines 6 62 62 125
Subtotal . 18 8,286 8,418 16,704
C. 2006EFY
C.1 School Latrines 30 15,308 14,314 79,622
C.2 Health Facilities Latrines 21 166 143 309
Subtotal 51 15,474 14,457 29931
D. 2007 EFY Reporting perigd
D.1 School Latrines 13 7,849 9,856 17,705
D.2 Health Facilities Latrines 20 411 385 826
Subtotal 13 8,290 10,241 18,531
E. 2007
E.1 School Latrines
E.2 Health Facilitias Latrinas
Subtotal gt
F. Total (2004_2008 Q1)
F.1 School Latrines cg 32,921 32,973 66,904 i
.F.2 Health Facilities Latrines 47 . 669 591 1,260 -
164
Total 105 33,600 34,564 68,16

12
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Annex 5.2; Total COWASH Funds utilized to Date in Amhara Region, by Fund Source
Region: Amhara Fiscal Year(EFY): 2008 Quarter: |

Budget Received from Transferred to Used by partners to Balance from Usage from
Source source to date partners to date date received to date
’ Received (%) | Transferred (%)
GoF 226,580,502.43 212,633,582.34 207,408,354.48 19,172,147.95 92 98
GoE 223,357,071.61 223,357,071.61 206,192,384.35 17,164,687.26 92 92
Total 449,937,574.04 435,990,653.95 413,600,738.83 36,336,835.21 92 95

Exchange rate gain received and utilization to date:
Total exchange rate gains received (in Birr) to date: Birr 20,482,429.01 ]
Tatal amount of exchange rate gain utilized {in Birr) to date: The region was using the exchange rate gain from the previous year by

re planning in the coming budget. This implies it is difficult to calculate the unused exchange rate gain.
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